

Student Enrollment & Course Management System (SECMS)

Phase 4 – Project Planning
Built on the Salesforce Platform

Project	Details
Project Name	Student Enrollment & Course Management System (SECMS)
Platform	Salesforce (Lightning Experience, Developer Edition)
Team Member	Member 1: Vasanthakumar R Team Lead Member 2: Saravanan V Member 3: Syed Kutbudeen S Member 4: Raji P Member 5: Sriram S
Phase	4 of 8 – Project Planning

1. Planning Approach

The project is planned as 14 milestones and is completed within 4 weeks, built one after another in an incremental way. Each milestone produces a working part of the system (objects, automation, reports and so on), which is tested before the next milestone starts.

2. Project Plan – Milestones

ID	Milestone	Planned Time	Status
M1	Create Salesforce Developer account	Week 1	Completed
M2	Create custom objects (Student, Course, Instructor, Enrollment, Payment)	Week 1	Completed
M3	Create fields for each object	Week 1-2	Completed
M4	Create relationships between objects	Week 2	Completed
M5	Configure page layouts	Week 2	Completed
M6	Create validation rules	Week 2	Completed
M7	Configure approval process	Week 3	Completed
M8	Create tabs	Week 3	Completed
M9	Create Lightning app	Week 3	Completed
M10	Automation with Flow	Week 3	Completed
M11	Create reports	Week 4	Completed
M12	Create dashboard	Week 4	Completed
M13	Configure security (profiles, roles, permission sets)	Week 4	Completed
M14	Testing, documentation and demonstration	Week 4	Completed

3. Project Timeline (4 Weeks)

Milestone	Week 1	Week 2	Week 3	Week 4
M1 Dev Account				

M2 Objects				
M3 Fields				
M4 Relationships				
M5 Page Layouts				
M6 Validation Rules				
M7 Approval Process				
M8 Tabs				
M9 Lightning App				
M10 Flow Automation				
M11 Reports				
M12 Dashboard				
M13 Security				
M14 Test / Docs / Demo				

4. Team Responsibilities

Team Member	Role	Responsibilities
Your Name	Developer / Admin	Data model, objects, fields, validation rules, flows, approval process, reports, dashboard, security
Your Name	Analyst / Tester	Requirement analysis, test cases, testing report, documentation
Your Name	Presenter	Demo script, final presentation

For a group project, replace "Your Name" with each member's name and split the responsibilities.

5. Resources Required

- Salesforce Developer Edition org (free)
- Laptop with internet and a modern browser
- GitHub account for submission of project files
- MS Word / PDF tools for documentation

6. Risk Analysis

Risk	Impact	Mitigation
------	--------	------------

Wrong data model or relationship type	Rework on objects and reports	Finalize design (Phase 3) before development
Flow or approval process errors	Automation fails	Test each flow with sample records before activating
Developer Edition storage or limit issues	Cannot add more records	Use limited sample data
Time shortage near submission	Incomplete documentation	Complete documentation phase by phase

7. Deliverables

- Working SECMS Salesforce app (objects, validation, approval, flows, reports, dashboard)
- Phase-wise PDF documents (Phases 1-4, 6-8)
- Screenshots of the Salesforce implementation (Phase 5)
- Demo script and demo video link